Tasks Report

Task Title	Project	Status	Priority	Assignee	Due Date
Very long task title that should wrap across multiple lines in the Task Title column of the PDF report	Partner Co	todo	low	Unassigned	Nov 1, 2026
Task Title 2: Prepare commercial proposal	Beta Grid Upgrade	in-progress	medium	Grace Hopper	Nov 2, 2026
Task Title 3: Prepare commercial proposal	Gamma Substation	review	high	Alan Turing	Nov 3, 2026
Task Title 4: Prepare commercial proposal	Delta Transmission	completed	urgent	Katherine Johnson	Nov 4, 2026
Task Title 5: Prepare commercial proposal	Epsilon Distribution	todo	low	Ada Lovelace	Nov 5, 2026
Task Title 6: Prepare commercial proposal	Alpha Power Plant	in-progress	medium	Grace Hopper	Nov 6, 2026
Task Title 7: Prepare commercial proposal	Beta Grid Upgrade	review	high	Unassigned	Nov 7, 2026
Task Title 8: Prepare commercial proposal	Partner Co	completed	urgent	Katherine Johnson	Nov 8, 2026
Task Title 9: Prepare commercial proposal	Delta Transmission	todo	low	Ada Lovelace	Nov 9, 2026
Task Title 10: Prepare commercial proposal	Epsilon Distribution	in-progress	medium	Grace Hopper	Nov 10, 2026
Task Title 11: Prepare commercial proposal	Alpha Power Plant	review	high	Alan Turing	Nov 11, 2026
Task Title 12: Prepare commercial proposal	Beta Grid Upgrade	completed	urgent	Katherine Johnson	Nov 12, 2026
Task Title 13: Prepare commercial proposal	Gamma Substation	todo	low	Unassigned	Nov 13, 2026
Task Title 14: Prepare commercial proposal	Delta Transmission	in-progress	medium	Grace Hopper	Nov 14, 2026
Task Title 15: Prepare commercial proposal	Partner Co	review	high	Alan Turing	Nov 15, 2026
Task Title 16: Prepare commercial proposal	Alpha Power Plant	completed	urgent	Katherine Johnson	Nov 16, 2026
Task Title 17: Prepare commercial proposal	Beta Grid Upgrade	todo	low	Ada Lovelace	Nov 17, 2026
Task Title 18: Prepare commercial proposal	Gamma Substation	in-progress	medium	Grace Hopper	Nov 18, 2026
Task Title 19: Prepare commercial proposal	Delta Transmission	review	high	Unassigned	Nov 19, 2026
Task Title 20: Prepare commercial proposal	Epsilon Distribution	completed	urgent	Katherine Johnson	Nov 20, 2026
Task Title 21: Prepare commercial proposal	Alpha Power Plant	todo	low	Ada Lovelace	Nov 21, 2026
Task Title 22: Prepare commercial proposal	Partner Co	in-progress	medium	Grace Hopper	Nov 22, 2026
Task Title 23: Prepare commercial proposal	Gamma Substation	review	high	Alan Turing	Nov 23, 2026

Task Title	Project	Status	Priority	Assignee	Due Date
Task Title 24: Prepare commercial proposal	Delta Transmission	completed	urgent	Katherine Johnson	Nov 24, 2026
Task Title 25: Prepare commercial proposal	Epsilon Distribution	todo	low	Unassigned	Nov 25, 2026
Task Title 26: Prepare commercial proposal	Alpha Power Plant	in-progress	medium	Grace Hopper	Nov 26, 2026
Task Title 27: Prepare commercial proposal	Beta Grid Upgrade	review	high	Alan Turing	Nov 27, 2026
Task Title 28: Prepare commercial proposal	Gamma Substation	completed	urgent	Katherine Johnson	Nov 28, 2026
Task Title 29: Prepare commercial proposal	Partner Co	todo	low	Ada Lovelace	Nov 1, 2026
Task Title 30: Prepare commercial proposal	Epsilon Distribution	in-progress	medium	Grace Hopper	Nov 2, 2026
Task Title 31: Prepare commercial proposal	Alpha Power Plant	review	high	Unassigned	Nov 3, 2026
Task Title 32: Prepare commercial proposal	Beta Grid Upgrade	completed	urgent	Katherine Johnson	Nov 4, 2026
Task Title 33: Prepare commercial proposal	Gamma Substation	todo	low	Ada Lovelace	Nov 5, 2026
Task Title 34: Prepare commercial proposal	Delta Transmission	in-progress	medium	Grace Hopper	Nov 6, 2026
Task Title 35: Prepare commercial proposal	Epsilon Distribution	review	high	Alan Turing	Nov 7, 2026
Task Title 36: Prepare commercial proposal	Partner Co	completed	urgent	Katherine Johnson	Nov 8, 2026
Task Title 37: Prepare commercial proposal	Beta Grid Upgrade	todo	low	Unassigned	Nov 9, 2026
Task Title 38: Prepare commercial proposal	Gamma Substation	in-progress	medium	Grace Hopper	Nov 10, 2026
Task Title 39: Prepare commercial proposal	Delta Transmission	review	high	Alan Turing	Nov 11, 2026
Task Title 40: Prepare commercial proposal	Epsilon Distribution	completed	urgent	Katherine Johnson	Nov 12, 2026
Task Title 41: Prepare commercial proposal	Alpha Power Plant	todo	low	Ada Lovelace	Nov 13, 2026
Task Title 42: Prepare commercial proposal	Beta Grid Upgrade	in-progress	medium	Grace Hopper	Nov 14, 2026
Task Title 43: Prepare commercial proposal	Partner Co	review	high	Unassigned	Nov 15, 2026
Task Title 44: Prepare commercial proposal	Delta Transmission	completed	urgent	Katherine Johnson	Nov 16, 2026
Task Title 45: Prepare commercial proposal	Epsilon Distribution	todo	low	Ada Lovelace	Nov 17, 2026
Task Title 46: Prepare commercial proposal	Alpha Power Plant	in-progress	medium	Grace Hopper	Nov 18, 2026
Task Title 47: Prepare commercial proposal	Beta Grid Upgrade	review	high	Alan Turing	Nov 19, 2026
Task Title 48: Prepare commercial proposal	Gamma Substation	completed	urgent	Katherine Johnson	Nov 20, 2026

Task Title	Project	Status	Priority	Assignee	Due Date
Task Title 49: Prepare commercial proposal	Delta Transmission	todo	low	Unassigned	Nov 21, 2026
Task Title 50: Prepare commercial proposal	Partner Co	in-progress	medium	Grace Hopper	Nov 22, 2026